COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 05/ 2019

ESTI MATE SUMVARY 22:58: 05
CONTI D C22569 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 22569- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 79.0 DAYS TIME ALLOW 11/22/201 FI XED COVPLETI ON DAl
|- 25 CABLE BARRI ER PHASE I PERCENT TIME:  48.77 ORI G TIME ALLOW 11/22/201 FI XED COVPLETI ON DAl
PROJECT NO. | MD252- 472
|-25 CABLE BARRI ER PHASE |11
NAMVE OF ROAD:
PROJECT COUNTI ES: EL PASO
CONTRACTOR:
KI RKLAND CONSTRUCTION, L.L.L.P. PAY PERI OD ENDI NG 08/31/2019 DATE TI ME STARTED 06/14/2019
P. 0. BOX 580 DATE LET 04/ 04/ 2019 DATE WORK BEGAN 06/ 17/ 2019
DATE AWARDED 05/ 15/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/12/2019 DATE ACCEPTED
RYE CO 81069 (719) 489- 3385 DATE NOTI CE TO PROCEED 06/ 14/ 2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,954, 724. 40 PARTI Cl PATI NG $ 45, 000. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 2,606, 409. 00 NON- PARTI Cl PATI NG 1, 622, 196. 70 783, 277. 56
PERCENT COMPLETE: 56. 42% TOTAL EARNI NGS 1,667, 196. 70 783,277.56
FUNDS AVAI LABLE: $ 1,287,527.70 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 667, 196. 70 783, 277. 56
TOTAL CLAI VS $ 0.00 RETAI NAGE -39, 096. 14 -16, 798. 37
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 1, 628, 100. 56 766, 479. 19
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 628, 100. 56 766, 479. 19
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 766, 479. 19

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00019

0015

202- 00220

0020

202- 01200

0025

202- 01300

0030

202- 04002

0035

203- 00060

0040

203- 01500

0045

203- 01510

0050

203- 01550

0055 203-01594

C22569
22569- BI D
I MD252- 472
| TEM
DESCRI PTI ON

Clearing and Grubbing

Inl et

Renoval of

Renpva

of Asphalt Mat

of Tensioned Cable Barrier

*Renoval

*Renova

of End Anchorage

Cl ean Cul vert

Enbanknent

Mat eri al

(Conplete In Place)

Bl adi ng

Backhoe

Dozi ng

Conbi nati on Loader

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
60, 000. 00000
2.000
EACH
5, 000. 00000
374. 000
5%
20. 00000
16, 270. 000
LF
7. 00000
20. 000
EACH
2, 000. 00000
10. 000
EACH
2, 000. 00000
18, 782. 000
oy
23. 00000
160. 000
HOUR
100. 00000
160. 000
HOUR
50. 00000
60. 000
HOUR
100. 00000
60. 000
HOUR

100. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 750
0. 250
1. 000

0. 000
0. 000
0. 000

0. 000
166. 670
166. 670

15, 924. 000
346. 000
16, 270. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

17, 482. 000
1, 300. 000
18, 782. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 05/ 2019

15, 000

3,333

2,422

6, 000

29, 900

00

.00

40

00

00

.00

00

.00

.00

.00

.00

22:58: 05

AMOUNT

60, 000

3,333

113, 890

6, 000

431, 986

00

.00

40

00

00

.00

00

.00

.00

.00

.00



CONTI D

CAT NO0200

0060 203-01597

0065

207- 00205

0070

208- 00002

0075

208- 00045

0080

208- 00070

0085

208- 00103

0090

208- 00105

0095

208- 00207

0100

210- 00090

0105

210- 00810

0110 210-01190

ROADWAY

C22569
22569- Bl D
| MD252- 472
| TEM
DESCRI PTI ON
Pot hol i ng
Topsoi |

*Erosion Log Type 1 (12 Inch)

Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Erosi on Control Managenent

Reset Del i neator

Reset Ground Sign

*Reset Tensioned Cable Barrier

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
120. 000
HOUR
260. 00000
11, 700. 000
cy
10. 00000
4,110. 000
LF
4. 00000
3. 000
EACH
3, 000. 00000
5. 000
EACH
2, 000. 00000
70. 000
HOUR
40. 00000
14. 000
HOUR
100. 00000
60. 000
DAY
400. 00000
3. 000
EACH
300. 00000
2.000
EACH
500. 00000
14, 903. 000
LF

25. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

5, 276. 000
3, 495. 000
8, 771. 000

515. 000
0. 000
515. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
70. 000
70. 000

0. 000
6. 000
6. 000

2.000
9. 000
11. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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34, 950

2,800

600.

3, 600

.00

00

.00

.00

.00

00

00

00

.00

.00

.00

22:58: 05

AMOUNT

87,710

2,060

2,000

2,800

600.

4,400

.00

00

00

.00

00

00

00

00

.00

.00

.00



CONTI D: C22569 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22569-BI D ESTI MATE RUN 09/ 05/ 2019
PRQJECT: | MD252- 472 ESTI MATE NO 0002 22:58: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-04020 Modify Inlet 2. 000 0. 000
EACH 0. 000 0.00
3, 000. 00000 0. 000 0. 00
0120 212-00006 *Seedi ng (Native) 17. 300 0. 000
ACRE 0. 000 0.00
370. 00000 0. 000 0.00
0125 212-00032 *Soil Conditioning 17. 300 0. 000
ACRE 0. 000 0. 00
2,800. 00000 0. 000 0. 00
0130 213-00002 *Mul ching (Weed Free Hay) 17. 300 0. 000
ACRE 0. 000 0.00
480. 00000 0. 000 0.00
0135 213-00061  *Mulch Tackifier 1, 730. 000 0. 000
LB 0. 000 0.00
1. 00000 0. 000 0. 00
0140 217-00000 *Her bi ci de Treat nment 3, 500. 000 0. 000
SY 0. 000 0. 00
0. 30000 0. 000 0. 00
0145 304-06000 Aggregate Base Course (Cl ass 6) 4, 345. 000 0. 000
TON 4,338.990 125, 830. 71
29. 00000 4, 338. 990 125, 830. 71
0150 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 2,420. 820 0. 000
TON 2,420. 820 411, 539. 40
170. 00000 2,420. 820 411, 539. 40
0155 604-00310 Inlet Type C (10 Foot) 2. 000 0. 000
EACH 0. 000 0.00
13, 000. 00000 0. 000 0. 00
0160 606-21010 *End Anchorage (Tensioned Cable Barrier) 10. 000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0165 625-00000 *Construction Surveying 1. 000 0.200
LS 0. 200 3, 400. 00

17, 000. 00000 0. 400 6, 800. 00



CONTI D:

ROADWAY

CAT NO0200

0170 626-00000

0175 630-00003

0180 630-00007

0185 630-00012

0190 630-80001

0195 630-80335

0200 630-80341

0205 630-80342

0210 630-80343

0215 630- 80355

0220 630-80358

C22569
22569-BID
I MD252- 472
| TEM
DESCRI PTI ON

*Mobi | i zati on

Uni formed Traffic Control

*Traffic Control Inspection

*Traffic Control Managenent

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size O

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

1. 000

260, 000. 00000

1, 000. 000

HOUR
91. 00000
75. 000

DAY
167. 00000
177. 000
DAY

1, 400. 00000
11. 000

EACH
900. 00000
3.000

EACH
85. 00000
94. 000

EACH
43. 00000
44. 000

EACH
73. 00000
16. 000

EACH
90. 00000
2.000

EACH
7,000. 00000
(c 1. 000

EACH

2,500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.541
0.361
0.902

93. 500
132. 500
226. 000

24.000
9. 000
33. 000

13. 000
19. 000
32. 000

4.000
0. 000
4.000

0. 000
0. 000
0. 000

41.500
5.500
47.000

20. 000
2.000
22.000

8. 000
0. 000
8. 000

1. 000
0. 000
1.000

0.500
0. 000
0.500
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93, 860.

12, 057.

1, 503.

26, 600.

236.

146.

00

50

00

00

.00

.00

50

00

.00

.00

.00

22:58: 05

AMOUNT

234, 520.

20, 566.

5, 511.

44, 800.

3, 600.

2,021.

1, 606.

720.

7, 000.

1, 250.

00

00

00

00

00

.00

00

00

00

00

00



CONTI D

CAT NO0200

0224

0225

0230

0235

0240

0245

0250

0255

0260

0265

630- 80360

630- 80363

630- 80380

630- 80393

630- 85020

632- 00000

700- 70010

700-70012

700- 70016

700- 70019

C22569
22569-BID
I MD252- 472
| TEM
DESCRI PTI ON
ROADWAY

Drum Channel Dev

*Drum Channel i zing Device (Wth Light) (Flashing)

*Traffic Cone

*Stackabl e Verti cal

Panel s

*Mbbi | e Attenuator

Ni ght Work Lighting

F/' A M nor

Contract Revisions

F/ A Asphalt Pavenent

I ncentive

F/ A Fuel

Cost Adj ust ment

F/ A Asphalt Cenent Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
400. 000
EACH
40. 00000
0. 000
EACH
50. 00000
200. 000
EACH
10. 00000
26. 000
EACH
35. 00000
2.000
EACH

19, 000. 00000

1. 000

LS
40, 000. 00000
94, 600. 000

F A
1. 00000
8, 400. 000

F A
1. 00000
7, 000. 000

F A
1. 00000
8, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

100. 000
72.000
172. 000

0. 000
0. 000
0. 000

100. 000
0. 000
100. 000

13. 000
0. 000
13. 000

1. 000
0. 000
1. 000

0. 200
0. 200
0. 400

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

-300. 860
-374.290
-675. 150

0. 000
-1, 006. 660
-1, 006. 660
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2,880

8, 000

-374.

-1, 006.

00

.00

.00

.00

.00

00

.00

.00

29

66

22:58: 05

AMOUNT

6, 880

1, 000

455.

19, 000

16, 000

-675

-1, 006.

00

.00

00

00

00

00

.00

.00

15

66



CONTI D: C22569 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22569-BI D ESTI MATE RUN 09/ 05/ 2019
PRQJECT: | MD252- 472 ESTI MATE NO 0002 22:58: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 2,909,724.40%$ 783,277.56 $ 1,622,196. 70
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0275 620- 00001 Field Ofice (Cass 1) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0280 620-00011 Field Laboratory (O ass 1) 1. 000 1.000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0285 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2, 500. 00000 2.000 5, 000. 00
CAT 0400 CURRENT AMT $ 45, 000. 00 $ 0.00% 45, 000. 00

PROJECT TOTAL CURRENT AMI $ 2,954,724.40$% 783,277.56 $ 1,667, 196. 70



